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Construction Update 
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Broad Street Parkway North Contract 
 
Overall Status 
. 
 Base pavement has been placed on Baldwin Street from Prescott Street to 

Fairmount Street. 
 All concrete work on Baldwin Street Bridge is complete including abutments, 

walls, bridge deck, and approach ramps. 
 Earthwork for the Parkway is progressing with significant areas completed. 
 Relocation of private utilities in advance of construction is continuing. 
 Paving of 2,040 linear feet of the Parkway has been completed. 
 3,600 feet of granite curb has been installed along the Parkway. 

 
 
Progress Since Last Update 
 
 925 feet of guardrail has been installed on the Parkway. 
 Base pavement has been placed on Baldwin Street. 
 Placement of loam has advanced. 
 Granite curb has been placed on Baldwin Street. 

 
 

Work Anticipated in the Coming Weeks 
 
 Sidewalks will be paved on Baldwin Street. 
 Bridge rail will be installed on Baldwin Street Bridge.. 

 
 
Nashua River Bridge & Fairmount Street Bridge Contract 
 
Overall Status 
 The site has been cleared. 
 The temporary trestle in the river to provide access for bridge construction has 

been completed. 
 Bridge foundation construction is underway. 
 Retaining wall construction is underway. 

 
 
 
Progress Since Last Update 
 Drilling for River Bridge foundation has proceeded. 



 Wall construction has proceeded. 
 Reinforcing steel and concrete has been placed in two drilled shafts. 

 
Work Anticipated in Coming Weeks 
. 
 Drilling for River Bridge shaft foundation will continue. 
 Work on retaining wall will continue. 
 Utility relocation at the Fairmount Street Bridge will proceed. 
. 

 
 


